

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team ID	SWTID-2026-7595
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Planning Logic

Sprint: a fixed period in which the team completes a set of tasks. **Epic:** a large piece of work (a functional requirement) that is split into smaller stories over one or more sprints. **Story:** a small task that belongs to an epic. **Story Point:** a number showing the effort a story needs, taken from the scale below.

Story Points	1	2	3	5
Effort	Very easy task	Normal task	Moderate task	Difficult task

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The product backlog and sprint schedule for the Auto Ticket Classification project are shown below.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As an IT admin, I can define the business requirements and use case for automatic ticket classification	2	High	[Team Member 1]
Sprint-1		USN-2	As an IT admin, I can create and activate a Project Update Set (Global) to capture all changes	1	High	[Team Member 1]
Sprint-1	Backend Configuration	USN-3	As an IT admin, I can create the custom table Incident Workflow with auto-numbering (INC prefix)	3	High	[Team Member 2]
Sprint-1		USN-4	As an IT admin, I can create the fields (Caller, Category, Subcategory, Short Description, State, Assigned Group, Assigned to) with correct data types and choices	3	High	[Team Member 2]
Sprint-1		USN-5	As an IT admin, I can make Subcategory depend on Category so only valid options are shown	3	Medium	[Team Member 3]
Sprint-2	Flow Automation	USN-6	As an IT admin, I can create the flow Auto Classify School IT Tickets with the trigger Record Created and condition Category is empty	2	High	[Team Member 3]
Sprint-2		USN-7	As a caller, my Wi-Fi / Network ticket is automatically set to Network / Wi-Fi	2	High	[Team Member 3]
Sprint-2		USN-8	As a caller, my Projector ticket is automatically set to Hardware / Projector	2	High	[Team Member 4]
Sprint-2		USN-9	As a caller, my Forgot Password ticket is automatically set to Access / Forgot Password	2	Medium	[Team Member 4]

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-10	As a caller, my Slow Computer ticket is automatically set to Performance / Slow Computer	2	Medium	[Team Member 4]
Sprint-2	Email Notification	USN-11	As a caller, I receive a confirmation email (Your Request for the issue has been submitted) once my ticket is created	3	High	[Team Member 1]
Sprint-2	Testing & Validation	USN-12	As a tester, I can verify classification, data validation checks and email delivery with test scenarios	3	High	[Team Member 2]
Sprint-2	Deployment & Documentation	USN-13	As an IT admin, I can set the update set to Complete and export it to XML for use on other instances	2	Medium	[Team Member 1]

Total Story Points: Sprint-1 = 2 + 1 + 3 + 3 + 3 = 12; Sprint-2 = 2 + 2 + 2 + 2 + 2 + 3 + 3 + 2 = 18. Total = 12 + 18 = 30.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	06 Feb 2026	11 Feb 2026	12	11 Feb 2026
Sprint-2	18	6 Days	12 Feb 2026	17 Feb 2026	18	17 Feb 2026
Total	30	12 Days			30	


Velocity:

Velocity = Total Story Points Completed / Number of Sprints = $(12 + 18) / 2 = 15$ story points per sprint.

Each sprint lasts 6 days, so the team's average velocity (AV) per iteration unit (story points per day) is: **AV = velocity / sprint duration = $15 / 6 = 2.5$ story points per day.**

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this project it tracks the 30 story points across the two sprints, with the actual line compared against the ideal line.



Reference: <https://www.atlassian.com/agile/project-management> | <https://www.atlassian.com/agile/tutorials/epics> | <https://www.atlassian.com/agile/tutorials/sprints> | <https://www.atlassian.com/agile/project-management/estimation> | <https://www.atlassian.com/agile/tutorials/burndown-charts> | <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>